


WBS 2.3.2 RACD Meetings September 16, 2021 - Activity Updates

Date

16 Sep 2021

 **XCI-913** - RACD Update Meeting - September 16, 2021 PLANNED

Attendees

- JP Navarro ✓
- Shava Smallen ✓
- Lucille Jarzynka ✓
- Lee Liming ✓
- Jim Basney ✓
- Scott Koranda ✓
- Eric Blau ✓
- Liz Pantalone ✗
- Jonghoon (Jonathan) Kim ✗
- Susan Litzinger ✓
- Derek Simmel ✗
- Peter Enstrom ✓
- Jeff Makey ✓

Agenda

Time	Item	Who	Notes
10 min	General Updates	JP, Shava & Lucille	
10 min	Use Case and Capability Delivery Plan Updates	Lee, Jim, JP	
30 min	Activity Status Updates	Shava and everyone	

General updates

Meetings and Events

- [SuperComputing '21](#)
 - Anyone submit a paper?
- [OSG Token Transition Workshop, October 14 & 15](#)
 - Recommended that Lee, Eric, Derek, JP and others involved in OAuth token projects register and participate
- [XSEDE Quarterly, November 30-December 1, 2021](#)
- RACD meetings on October 7 & 21

Planning, Reporting, and Reviews

- IPR16 covering RY6 RP2: August '21 - October '21

Staff Updates

- n/a

Project Improvement Ideas

- We should submit project improvements to be recorded [here](#).
- We can also submit PIF request anytime [here](#).

Use Case and Capability Delivery Plans

Capability Delivery Plans and Use Cases

- No new CDPs since our last meeting.

Integration Assistance Engagements

Key	Summary	T	Assignee	P	Status	Last Comment
XCI-886	COmanage Group Management phase 1 integrations		Scott Koranda		IN PROGRESS	<p>I met with Scott Wells, Deb Nigra, and Sonia Nayak on September 16. We reviewed the changes I made to the "Onboard a new XSEDE staff member" enrollment flow and they approved those changes. Additionally they requested that all enrollees be added to the Confluence Users group and if the enrollee is funded by XSEDE the enrollee should be automatically added to the xsede-Staff group (in Jira/Confluence). I am going to make that change and let them know so they can do another round of testing before going to PROD. Note that group memberships in allocation groups and the like also need to be populated /synchronized using current data, either from the Google spreadsheet that tracks the form they have used for enrollment, or perhaps using the XCDB.</p> <p>We also reviewed the configuration on TEST for notifications and emails that go out during the onboarding process and they approved.</p> <p>We also discussed that offboarding is becoming a higher priority, and more of a priority than further enhancing onboarding. Provisioning plugins that would assist with offboarding would be particularly useful (Slack, with RT being last in priority).</p>
XCI-834	Open OnDemand Collaboration		JP Navarro		IN PROGRESS	<p>OOD team is providing assistance as needed with the pilot.</p>
XCI-810	SGCI Resource Description Collaboration		JP Navarro		IN PROGRESS	<p>At SGCI meeting on 9-13-2021 we identified outstanding tasks to wrap-up the release of the schema 1.0.0. Future collaboration on-hold pending ACCESS and SGCI future awards.</p>
XCI-800	Security Token Assurance for Authentication and Authorization interoperability engagements		Jim Basney		IN PROGRESS	<p>On the Sep 13 AEGIS call we discussed:</p> <ul style="list-style-type: none"> • draft specification for hinting an IdP which discovery service to use (AARC-G062) which defines an aarc_ds_hint parameter similar to the skin/vo parameter currently used by CILogon • draft AARC-G059 Expressing affiliation information (update of AARC-G025), using voPersonLinkedExternalAffiliation (https://voperson.org/) • draft AARC-G069 Expressing group and role information (update of AARC-G002), which will introduce a more compact representation for group memberships • draft European Open Science Cloud (EOSC) Security Baseline • draft SCLv2 implementers how-to, which is about the Security for Collaborating Infrastructures Trust Framework that has been endorsed by EGI, EUDAT, GEANT, GridPP, HBP, MYREN, PRACE, SURF, WLCG, and XSEDE.
XCI-750	Group Management services CI integration engagements		JP Navarro		IN PROGRESS	<p>Phase 1 work continuing to streaming onboarding and off boarding. Phase 2 user stories and specific users being worked on.</p>
XCI-749	Pegasus workflow CI integration engagement		JP Navarro		IN PROGRESS	<p>We announced the pilot to Inside XSEDE and Impact XSEDE.</p>

XCI-748	National Center for Genome Analysis Support (NCGAS) CI integration engagement		JP Navarro		IN PROGRESS	<p>From: John-Paul Navarro <navarro@anl.gov> Subject: NCGAS and XCI collaboration status Date: August 10, 2021 at 2:47:47 PM CDT To: McMullen Donald F <mcmullen@iu.edu>, Winona Snapp-Childs <wsnappch@iu.edu>, Knepper Richard <rich.knepper@cornell.edu> Cc: Smallen Shava <ssmallen@sdsc.edu></p> <p>Rick, Rich, and Winona,</p> <p>It's been a while since we last reviewed the NCGAS and XSEDE CI integration engagement:</p> <ul style="list-style-type: none"> • I believe you're working with XCRI on NCGAS containers • We discussed working with RACD on software/container publishing and discovery • We may have discussed other collaborative areas that I'm not remembering <p>Do we need to have a call to review status and possible next steps, or do you have a clear picture that you could summarize without a meeting?</p> <p>Thanks,</p> <p>JP</p>
XCI-663	Cross-campus Resource Discovery collaboration and community building		JP Navarro		IN PROGRESS	UIUC fully converted their portal to the Resource catalog V3.
XCI-521	Kepler workflow CI integration engagement		Shava Smallen		IN PROGRESS	We are exploring if we should cancel this collaboration due to lack of users and Kepler team resources.
XCI-485	Open Storage Network (OSN) CI integration engagement		JP Navarro		IN PROGRESS	We should consider cancelling this collaboration as it appears they don't need any XCI services.

10 issues

Activity Status Updates

Before each meeting **add a brief progress comment to your tasks** below by clicking on the JIRA task (the last comment will show up in the agenda). Please include the following info:

- Anything affecting progress
- Potential new efforts we should consider

To remove tasks that you didn't work on since the last meeting, edit this page, click on the activity list graphic below your name, and uncheck tasks.

Lee Liming

No updates.

Jim Basney

Key	Summary	T	Assignee	P	Status	Last Comment
-----	---------	---	----------	---	--------	--------------

XCI-800 Security Token Assurance for Authentication and Authorization interoperability engagements

Jim Basney



IN PROGRESS

On the Sep 13 AEGIS call we discussed:

- draft [specification for hinting an IdP which discovery service to use \(AARC-G062\)](#) which defines an aarc_ds_hint parameter similar to the skin/vo parameter currently used by CILogon
- draft AARC-G059 Expressing affiliation information (update of AARC-G025), using voPersonLinkedExternalAffiliation (<https://voPERSON.org/>)
- draft AARC-G069 Expressing group and role information (update of AARC-G002), which will introduce a more compact representation for group memberships
- draft [European Open Science Cloud \(EOSC\) Security Baseline](#)
- draft [SClv2 implementers how-to](#), which is about the Security for Collaborating Infrastructures Trust Framework that has been endorsed by EGI, EUDAT, GEANT, GridPP, HBP, MYREN, PRACE, SURF, WLCG, and XSEDE.

Scott Koranda

Key	Summary	T	Assignee	P	Status	last comment
XCI-886	COmanag e Group Management phase 1 integrations		Scott Koranda		IN PROGRESS	<p>I met with Scott Wells, Deb Nigra, and Sonia Nayak on September 16. We reviewed the changes I made to the "Onboard a new XSEDE staff member" enrollment flow and they approved those changes. Additionally they requested that all enrollees be added to the Confluence Users group and if the enrollee is funded by XSEDE the enrollee should be automatically added to the xsede-Staff group (in Jira/Confluence). I am going to make that change and let them know so they can do another round of testing before going to PROD. Note that group memberships in allocation groups and the like also need to be populated /synchronized using current data, either from the Google spreadsheet that tracks the form they have used for enrollment, or perhaps using the XCDB.</p> <p>We also reviewed the configuration on TEST for notifications and emails that go out during the onboarding process and they approved.</p> <p>We also discussed that offboarding is becoming a higher priority, and more of a priority than further enhancing onboarding. Provisioning plugins that would assist with offboarding would be particularly useful (Slack, with RT being last in priority).</p>

1 issue

Eric Blau

Key	Summary	T	Assignee	P	Status	last comment
XCI-906	Release IPF-1.7 with Fall 2021 set of improvements		Eric Blau		IN PROGRESS	<p>Outline of plan of attack for 1.7 is in github at https://github.com/XSEDE/ipf/blob/master/docs/IPF-1.7-Improvements-Plan.md</p>
XCI-802	Produce RACD GIT process and best practices documentation for developers		Eric Blau		IN PROGRESS	<p>Draft is available for review at https://docs.google.com/document/d/1NAP6YoLEwWYQQjsmW4lcJXWe39G3Eyk9dglB3oziGmw/edit?usp=sharing</p>

2 issues

Choonhan Youn

Key	Summary	T	Assignee	P	Status	last comment
XCI-914	Implement a web-app production deployment model using an AWS micro-service		Choonhan Youn		IN PROGRESS	<p>Discussed on 9-15-2021 Sprint review to be worked on before the Oct 2021 Sprint review</p>

XCI-777	Upgrade the Research Software Portal to PHP 7.x		Choonhan Youn		Choonhan YounJP Navarro I confirmed that 7.4 is probably best – there is a note about PHP 8 still on this page: https://www.drupal.org/docs/7/system-requirements/php-requirements
XCI-774	Implement RSP training resources discovery user interface		Choonhan Youn		From 9-17-2021 Peter and JP meeting: we're going to set Name and (short) Description to the same value. The RSP user interface should only display the (short) description if it is different than the Title.

3 issues

Peter Enstrom

Key	Summary	T	Assignee	P	Status	last comment
XCI-817	Link Training in the Resource V3 catalog to existing organizations		Peter Enstrom			Need to delete the providers that were added by the older version of the software from the warehouse and run the new version to see what providers should be changed in Susan's spreadsheet.
XCI-488	Load XSEDE training offerings into the Resource Catalog V3 to enable discovery		Peter Enstrom			Deleted obsolete "urn:ogf:glue2:xsede.org:provider:<cid>" from elasticsearch.

2 issues

Jonghoon (Jonathan) Kim

Key	Summary	T	Assignee	P	Status	last comment
XCI-698	Implement RSP container and container space discovery		Jonghoon (Jonathan) Kim			Meetings held over the last couple of months. Started exchanging schema information and plan to have a design meeting.
XCI-513	Visualize XCI usage data		Jonghoon (Jonathan) Kim			Figured out Grafana's query structures and some related options. I am working on generating visual outputs and came up with some examples with current data, and those probably can be used toward our purpose. We planned to have a meeting and discuss further steps.
XCI-666	Load containers and container spaces into the Resource Catalog V3 to enable discovery		Jonghoon (Jonathan) Kim			Jonathan is helping with this now.

3 issues

Liz Pantalone

Key	Summary	T	Assignee	P	Status	last comment
XCI-833	Phase 2 of RDR Plan		Liz Pantalone			This has been successfully upgraded to Rails 6.1, in that it builds successfully. As of today, I am still working through some errors that RDR is throwing.

1 issue

Susan Litzinger

Key Summary T Assignee P Status last comment

No issues found

Derek Simmel

Key Summary T Assignee P Status last comment

No issues found

Jeff Makey

Key Summary T Assignee P Status last comment

XCI-656	Pilot XSEDE CVMFS service		Jeff Makey		IN PROGRESS	Renamed the colorado account to cvmfs_colorado on cvmfs.xsede.org to prevent conflicts with XSEDE portal usernames. Other action items at https://confluence.xsede.org/display/XT/WBS+2.3.2+CVMFS+Content+Management+Approach+2021-08-24+Meeting are still to be done.
---------	---------------------------	--	------------	--	--------------------	--

1 issue

JP Navarro

Key Summary T Assignee P Status Last Comment

XCI-912	Django 3.0 upgrade		JP Navarro		IN PROGRESS	Mostly implemented in personal development environment, including the migration from swagger to OpenAPI 3 documentation implemented with drf-spectacular.
XCI-812	Open OnDemand in XSEDE pilot and engineering analysis		JP Navarro		PREPARE ACTIVITY PLAN	In an Open On Demand OAuth Design meeting on 2021-09-10 we discussed some technical design question. Plan to draft a v0.1 design document that lists design questions and implementation gaps. We presented our OOD pilot plans to the SP Software call and found SP interest in an XSEDE wide OOD instance, and SP volunteers to participate in the pilot.
XCI-810	SGCI Resource Description Collaboration		JP Navarro		IN PROGRESS	At SGCI meeting on 9-13-2021 we identified outstanding tasks to wrap-up the release of the schema 1.0.0. Future collaboration on-hold pending ACCESS and SGCI future awards.
XCI-743	Pilot resource discovery web browser applications (Web Apps)		Shava Smallen		DEV-OPS	Choonhan is figuring out how we could deploy the web-app into an AWS container or other serverless environment.
XCI-488	Load XSEDE training offerings into the Resource Catalog V3 to enable discovery		Peter Enstrom		IN PROGRESS	Deleted obsolete "urn:ogf:glue2:xsede.org:provider:<id>" from elasticsearch.
XCI-337	Fully implement Swagger 2.0		JP Navarro		CANCELLED	The XCI-912 Django 3.0 Upgrade activity is replacing obsolete Swagger API documentation with drf-spectacular which implement OpenAPI 3, including enhanced authentication information, API response information, and many other features.
XCI-227	Expand XSEDE Software Capabilities thru Community Collaboration		JP Navarro		DEV-OPS	Meeting with MOLSSI on 2021-09-10 identified one are of potential collaboration.

7 issues

Shava Smallen

Key	Summary	T	Assignee	P	Status	last comment
XCI-913	RACD Update Meeting - September 16, 2021		Shava Smallen		PLANNED	
XCI-743	Pilot resource discovery web browser applications (Web Apps)		Shava Smallen		DEV-OPS	Choonhan is figuring out how we could deploy the web-app into an AWS container or other serverless environment.
XCI-523	Implement JIRA failover		Shava Smallen		DEV-OPS	
XCI-521	Kepler workflow CI integration engagement		Shava Smallen		IN PROGRESS	We are exploring if we should cancel this collaboration due to lack of users and Kepler team resources.

4 issues

In Planning

Key	Summary	T	Assignee	Sub-Tasks	Linked Issues	last comment
XCI-915	Improve XCI's AWS configuration per SecOPs discussion on 09-17-2021		Unassigned			
XCI-472	Provide a command line tool to lookup up information services job status		Unassigned		XCI-553	This is useful to SPs and could easily be added to xinfo.
XCI-666	Load containers and container spaces into the Resource Catalog V3 to enable discovery		Jonghoon (Jonathan) Kim			Jonathan is helping with this now.
XCI-416	CDP update for SGW-4: New approach for direct large transfer between a gateway user and SPs using gateway credentials		Lee Liming		XCI-3	For 8/5 RACD management meeting: Lee, Jim, JP, and Eric huddled yesterday to discuss another detail: how community accounts should authenticate with Globus (web app, CLI, API) given the new XSEDE InCommon IDP, which requires Duo. Jim explained how to add devices to a Duo enrollment, so community account-holders can share access to the account even with the DUo requirement. We also agreed that we will document how Globus client credentials for science gateways (self-service generated at https://developers.globus.org) can be mapped to the local community account on an SP resource (for mapped collection access), as this is the only way a gateway can use an SP resource via Globus if the SP resource doesn't support guest collections. <ul style="list-style-type: none">Lee will wrap up the science gateway setup documentation to include these new details.With info provided by Lee, Eric will update the XSEDE GCS 5.4 Install Guide to explain the client credential mapping issue & process.Lee will draft a design document for "science gateway data access via Globus" that explains from a design & security perspective how the setup described in the gateway & SP docs works.Lee will initiate a new DSR on "science gateway data access via Globus" with the design doc, gateway doc, and updated XSEDE GCS 5.4 Install Guide.

XCI-727	Document missing XDCDB-related use cases from March 2020 Quarterly	<input type="radio"/>	Unassigned	QMA-428	Discussed at March 2021 quarterly and put on hold until Dave H tells XCI our help would be useful.
XCI-696	Establish XSEDE branded container spaces	<input type="radio"/>	Richard Knepper		
XCI-657	Documentation for CVMFS client installation	<input type="radio"/>	Unassigned		Shava Smallen and JP Navarro discussed who will work on this activity.
XCI-346	New CDP for CAN-01 Run a remote job	<input type="radio"/>	Lee Liming		<p>This use case was updated as part of XCI-594, and the new links are as follows.</p> <ul style="list-style-type: none"> • Full description (public) • Full description (for review) • Full description (drafting version) <p>Next steps (same as before):</p> <ol style="list-style-type: none"> 1. Point JP at the new use case draft. 2. Start a Google doc with a list of candidate solutions and point JP at it. E.g., SciGaP, Airivata, Kepler, Galaxy, Pegasus (presumably, all of them use SSH) 3. Contact SGCI and tell them that RACD is trying to determine the status of CAN-01 and related use cases: we believe that something is satisfying the use cases, but we don't know what it is. Can they help us explain the status of the use cases?

8 issues

Start Next

Key	T	Fix Version(s)	xsede priority	use case priority	xsede areas	Assignee	Summary
XCI-492	<input checked="" type="checkbox"/>	PY9 (Sep '19 - Aug '20)	4.5 XCI Management		RACD Integration Services	Unassigned	Provide a more user friendly use case status view
XCI-732	<input checked="" type="checkbox"/>	PY9 (Sep '19 - Aug '20)	4.2 UREP January 2019	High	RACD Data	JP Navarro	Document 90-day post-allocation grace period for data transfers
XCI-118	<input checked="" type="checkbox"/>	PY9 (Sep '19 - Aug '20)	4.1 XCI Management		RACD Requirements Analysis	Unassigned	Implement Use Case and Delivery Plan discovery user interface
XCI-414	<input type="radio"/>	PY9 (Sep '19 - Aug '20)	4.0 XCI Management		RACD Management	JP Navarro	Improve XCI services awareness
XCI-669	<input type="radio"/>	PY9 (Sep '19 - Aug '20)	4.0 UREP	Medium	RACD Integration Services	Unassigned	Readiness assessment for security vulnerability scanning service
XCI-670	<input type="radio"/>	PY9 (Sep '19 - Aug '20)	3.8 UREP	Medium	RACD Integration Services	Unassigned	Identify partner(s) for security vulnerability assistance
XCI-638	<input checked="" type="checkbox"/>	PY9 (Sep '19 - Aug '20)	3.7 UREP	Medium	RACD Integration Services	Shava Smallen	Explore CVMFS use cases, priority, and potential value
XCI-671	<input type="radio"/>	PY9 (Sep '19 - Aug '20)	3.7 UREP	Medium	RACD Data RACD Execution	Unassigned	Coordinate CVMFS support on XSEDE SP resources
XCI-411	<input checked="" type="checkbox"/>	PY9 (Sep '19 - Aug '20)	3.6 UREP'17		RACD Security	Lee Liming	Plan and launch GRP-02, GRP-03 CDP activities
XCI-47	<input type="radio"/>	PY7 (Sep '17 - Aug '18), PY9 (Sep '19 - Aug '20)	3.6 UREP'16		RACD Security	Galen Arnold	CDP for IDM-03: Change an XSEDE user profile

XCI-672		PY9 (Sep '19 - Aug '20)	3.6 UREP	Medium		Unassigned	CVMFS repository hosting
XCI-667		PY9 (Sep '19 - Aug '20)	3.5 UREP	Low	RACD Execution	Unassigned	Publish user documentation on how to setup bastion login nodes for virtual clusters
XCI-87		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	JP Navarro	SP Resource Console should not show Green for no publishing
XCI-132		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	Eric Blau	Add XCDB API to the XSEDE API documentation
XCI-151		PY9 (Sep '19 - Aug '20)	-		RACD Requirements Analysis	JP Navarro	Create use cases for delivered RSP capabilities
XCI-200		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	JP Navarro	Analyze GT commands/tools usage at SPs
XCI-201		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	JP Navarro	Collect Globus toolkit command/tools usage from enterprise services
XCI-202		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	JP Navarro	Analyze GT commands/tools and service usage by Gateways
XCI-499		PY9 (Sep '19 - Aug '20)	-	High	RACD Integration Services	Lee Liming	OAuth-SSH User Documentation for XUP
XCI-510		PY9 (Sep '19 - Aug '20)	-			Unassigned	Produce semi-annual community update of upcoming XCI deliverables, Spring 2019
XCI-579		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	Unassigned	Manually registered RSP software doesn't have a provider
XCI-580		PY9 (Sep '19 - Aug '20)	-		RACD Data RACD Requirements Analysis	Lee Liming	Draft dataset sharing use cases based on IEEE DataPort capabilities
XCI-583		PY9 (Sep '19 - Aug '20)	-		RACD Management RACD Security	JP Navarro	Translator script from Globus Auth native usage format to XSEDE standard usage format
XCI-608		PY9 (Sep '19 - Aug '20)	-	High	RACD Integration Services RACD Security	Lee Liming	Security design review for OAuth-SSH server deployment
XCI-613		PY9 (Sep '19 - Aug '20)	-			JP Navarro	Enhance RabbitMQ node resilience by moving mnesia directory to a new disk
XCI-636		PY9 (Sep '19 - Aug '20)	-			Unassigned	Update status of use case CAN-03
XCI-681		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	JP Navarro	Implement Information Services API regression testing
XCI-687		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	David Hart	RDR document use cases
XCI-688		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	JP Navarro	Convert info.xsede.org web/API usage into standard format
XCI-697		PY9 (Sep '19 - Aug '20)	-			Unassigned	Create and publish initial XSEDE user containers and templates/recipes
XCI-702		PY9 (Sep '19 - Aug '20)	-			JP Navarro	Prepare tech poster on XSEDE's OAuth secured APIs
XCI-710		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	Unassigned	Improve Information Services router information quality checks
XCI-711		PY9 (Sep '19 - Aug '20), PY11 (Sep '21 - Aug '22)	-		RACD Integration Services	Unassigned	Improve Information Services router failure monitoring
XCI-712		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	Unassigned	Improve Information Services API monitoring
XCI-715		PY9 (Sep '19 - Aug '20)	-		RACD Security	Jim Basney	Update oa4mp.xsede.org to latest OA4MP server software
XCI-724		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	JP Navarro	New CDP for CB-18

XCI-734		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	Unassigned	Load Use Cases and Delivery Plans into the Resource Catalog V3 as capability Guides to enable discovery
XCI-744		PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	Rob Light	Add an "Campus" Provider Level in RDR
XCI-4		PY10 (Sep '20 - Aug '21)	-		RACD Data	Lee Liming	Revise CDPs for CAN-2 & ALL related use cases to use GCS distribution
XCI-718		PY10 (Sep '20 - Aug '21)	-			Unassigned	Evaluate OneDataShare for CAN-02 (Managed Data Transfer)
XCI-725		PY10 (Sep '20 - Aug '21)	-			Unassigned	Improve manual registration of software components into RSP
XCI-731		PY10 (Sep '20 - Aug '21)	-			JP Navarro	Deliver a SP Capability List for L3 campuses
XCI-761		PY10 (Sep '20 - Aug '21)	-			Eric Blau	Recommend that SPs publish Field of Science in Module Category fields
XCI-764		PY10 (Sep '20 - Aug '21)	-			Unassigned	COmanage Group Management Phase 3 of XSEDE user community defined groups
XCI-773		PY10 (Sep '20 - Aug '21)	-		RACD Integration Services	Unassigned	Implement resource provider and resource discovery user interface
XCI-792		PY10 (Sep '20 - Aug '21)	-		RACD Integration Services	Unassigned	Register XSEDE Consulting and Support services in the Resource V3 catalog
XCI-798		PY10 (Sep '20 - Aug '21)	-			Unassigned	Expand Resource V3 elasticsearch aggregation with Hosted On
XCI-815		PY10 (Sep '20 - Aug '21)	-		RACD Integration Services	JP Navarro	Schedule a Metrics design presentation and discussion with XCI and other interested parties
XCI-819		PY10 (Sep '20 - Aug '21)	-			Unassigned	XCI AWS Service Improvements for Q1 2021
XCI-836		PY10 (Sep '20 - Aug '21)	-		RACD Security	Unassigned	Collect myproxy.xsede.org usage data
XCI-837		PY10 (Sep '20 - Aug '21)	-			Unassigned	Collect oa4mp.xsede.org usage data
XCI-839		PY10 (Sep '20 - Aug '21)	-		RACD Integration Services	JP Navarro	Fix ElasticSearch Result window is too large bug
XCI-850		PY10 (Sep '20 - Aug '21)	-			JP Navarro	Load RSP Software and Online Services into GLUE2 entities
XCI-852		PY10 (Sep '20 - Aug '21)	-			Unassigned	Review and streamline RSP default search and other searches
XCI-853		PY10 (Sep '20 - Aug '21)	-		RACD Integration Services	Unassigned	Fix RSP link checker broken links
XCI-865		PY10 (Sep '20 - Aug '21)	-		RACD Integration Services	Unassigned	Deliver XSEDE GCS v5.4 user and gateway documentation updates
XCI-890		PY10 (Sep '20 - Aug '21)	-		RACD Integration Services	Lee Liming	Update COmanage Phase 1 CDP status as of 7/1/2021
XCI-135		PY11 (Sep '21 - Aug '22)	-			JP Navarro	Provide Information Services API returning batch system information
XCI-136		PY11 (Sep '21 - Aug '22)	-			Unassigned	Enhance Information Services API to provide better API response documentation
XCI-152		PY11 (Sep '21 - Aug '22)	-		RACD Integration Services	JP Navarro	Implement Cloud (Jetstream) utilization publishing in IPF
XCI-220		PY11 (Sep '21 - Aug '22)	-			JP Navarro	Inform workflow providers of XSEDE's Globus Toolkit transition plans
XCI-243		PY11 (Sep '21 - Aug '22)	-			JP Navarro	Improve json, xml, html response support and standard Response and Exception handling

XCI-252		PY11 (Sep '21 - Aug '22)	-		Unassigned	Provide an API to lookup a user's allocation project IDs
XCI-286		PY11 (Sep '21 - Aug '22)	-		Unassigned	Review all package installation documents and update Information services instructions
XCI-553		PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Eric Blau	Document use cases for efficient central job lookup service used by SP and central services
XCI-862		PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Load Illinois DataBank collections into the resource discovery catalog
XCI-877		PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Update Campus Cluster Login using XSEDE SSO Implementation Instructions 2021
XCI-882		PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Retire karnak.xsede.org
XCI-903		PY11 (Sep '21 - Aug '22)	-	RACD Data	Eric Blau	Retire legacy methods of registering Globus endpoints
XCI-905		PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Retire Resource V1 and V2 APIs and catalogs
XCI-907		PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Retire Manage-Speedpage router

71 issues

Action Items

Key Summary T Created Updated Due Assignee Reporter P Status Resolution

No issues found