

# XSEDE Project Execution Plan

[XSEDE 2.0 Project Execution Plan \(Version 2.6\)](#) is the most recent version and includes the following update:

- Change to project end date to August 31, 2022 per approval by NSF of XSEDE No Cost Extension.
- Adjustment to reporting schedule based on the approval of the No Cost Extension.
- Amendment #015: Addition of University of Michigan as an XSEDE subaward.

[XSEDE 2.0 Project Execution Plan \(Version 2.5\)](#) is the most recent version and includes the following update:

- Addition of three members to the XSEDE Advisory Board who are selected specifically to ensure diverse representation on the board (p. 35).

[XSEDE 2.0 Project Execution Plan \(Version 2.4\)](#) included the following updates:

- Addition of link to web page listing subaward partners. (p. 5)
- Change to project end date to August 31, 2022 and update to project schedule per approval by NSF of XSEDE supplement year. (p. 33) (PCRPROJ-112)
- Addition of Deputy Project Director role in the following sections: I.1 Project Governance (p. 34), I.2 XSEDE Senior Management Team (p. 34), K Description of the financial and business controls to be used. (p. 37) (PCRPROJ-103)
- Changes in Senior Management Team members: Marinshaw, Froeschl, Chadduck. (p. 34)
- Addition of link to XSEDE Metrics Dashboard (p. 39)

[XSEDE 2.0 Project Execution Plan \(Version 2.3\)](#) included updates based on three approved amendments to the XSEDE Cooperative Agreement:

- Amendment #006: authorizing XSEDE to enter subaward agreements with The University of Notre Dame and Internet2 (April 11, 2019)
- Amendment #007: removing Co-PIs Nancy Wilkins-Diehr and Ralph Roskies (April 22, 2019)
- Amendment #009: adding Co-PIs Phillip Blood and Robert Sinkovits (October 19, 2019)

View the [original XSEDE 2.0 Project Execution Plan](#) submitted to NSF on August 16, 2016