


# WBS 2.3.2 RACD Meetings May 19, 2022 - Activity Updates

## Date

06 Jan 2022

 **XCI-982** - RACD Update Meeting - May 19, 2022 COMPLETED

## Attendees

- JP Navarro ✓
- Shava Smallen ✓
- Lucille Jarzynka ✓
- Lee Liming ✓
- Jim Basney ✗
- Scott Koranda ✓
- Eric Blau ✓
- Elizabeth Pantalone ✗
- Jonghoon Kim ✗
- Susan Litzinger ✓
- Derek Simmel ✓
- Peter Enstrom ✓
- Jeff Makey ✓

## Agenda

Time	Item	Who	Notes
10 min	General Updates	JP, Shava & Lucille	
10 min	Use Case and Capability Delivery Plan Updates	Lee, Jim, JP	
30 min	Activity Status Updates	Shava and everyone	

## General updates

### Meetings and Events

- PEARC '22 ([CFP](#))
- RACD meetings on June 2 and 16
- XSEDE Quarterly Meeting, June 14 and 15, will be remote

### Planning, Reporting, and Reviews

- RY6 Annual Report ([folder](#))

### Staff Updates

- n/a

## Use Case and Capability Delivery Plans

### Capability Delivery Plans and Use Cases

- JP provided a CDP for [CI-17](#): View usage data for community resources (uses XD-MoD and XCI usage visualization & analysis service)

## Transition Activities

<b>Present-May 27, 2022</b>	Each XSEDE L2 area engage in conversations with pertinent ACCESS teams from across all tracks to determine what XSEDE resources/services are desired for transition
<b>May 31-June 10</b>	L2 teams write their section of the detailed transition plan following the preliminary transition plan. Indicate when your section is complete here:

<b>June 13</b>	John/Tim review plans from each area and provide feedback.
<b>June 14</b>	Responses to questions/comments & each L2 area makes changes based on John/Tim's feedback
<b>June 15</b>	John/Tim do final review to resolve any issues & ER copyedit of document
<b>June 16</b>	Format final doc in Word--hand off to John for final review.
<b>June 17</b>	Detailed Transition Plan Due to NSF

Figuring out what happens to each component:

- We will be sending a summary of the following component plans to ACCESS today or tomorrow [https://docs.google.com/spreadsheets/d/1tkEh-oR3sxZAVKjYD5iUkb7uqtJ2UBIQ\\_tAr3PnFbl](https://docs.google.com/spreadsheets/d/1tkEh-oR3sxZAVKjYD5iUkb7uqtJ2UBIQ_tAr3PnFbl)
- Expecting a response back:
  - Confirming the Retire (red) components
  - Confirming the Transition (green) components
  - Track(s) deciding whether to Retire on Transition to them the remaining components

Jim, Lee, JP, Eric, and Shava are preparing detailed transition plans which are due June 10.

## Activity Status Updates

Before each meeting **add a brief progress comment to your tasks** below by clicking on the JIRA task (the last comment will show up in the agenda). Please include the following info:

- Anything affecting progress
- Potential new efforts we should consider

To remove tasks that you didn't work on since the last meeting, edit this page, click on the activity list graphic below your name, and uncheck tasks.

### Jeff Makey

Key	Summary	T	Assignee	P	Status	last comment
XCI-656	<a href="#">Pilot XSEDE CVMFS service</a>		Jeff Makey	•	IN PROGRESS	Enabling Duo multi-factor authentication on cvmfs2, including Ansible automation, is in progress.
XCI-906	<a href="#">Release IPF-1.7 with Fall 2021 set of improvements</a>		Eric Blau	•	TEST READINESS REVIEW	Pending documentation change for most recent pip install problem reported by Jeff.


2 issues

### Derek Simmel

Key	Summary	T	Assignee	P	Status	last comment
XCI-669	<a href="#">Readiness assessment for security vulnerability scanning service</a>		Derek Simmel	•	IN PROGRESS	On 3-2-2022 Derek, Shava, and JP discussed: <ul style="list-style-type: none"> <li>• Surveying SPs</li> <li>• A table summarizing the tools and which SPs are using them</li> <li>• Including pointers to each tool</li> <li>• Some summary of "most suited for" on each tool</li> <li>• Stick to tools that people in our community have used</li> </ul>
XCI-670	<a href="#">Identify partner(s) for security vulnerability assistance</a>		Derek Simmel	•	IN PROGRESS	Derek Simmel working with SecOps team to document security vulnerability tools.

2 issues

### Susan Litzinger

Key	Summary	T	Assignee	P	Status	last comment
XCI-923	Create OOD pilot public main page		Susan Litzinger	<span style="color: green;">•</span>	<span style="border: 1px solid gray; padding: 2px;">IN PROGRESS</span>	JP will survey the CSR and produce a list for Lee of potential Use Case titles, executive summaries, and URLs. Lee will then filter and cleanup the list. Lee and/or JP will then draft the use cases and CDPs.

1 issue

## Elizabeth Pantalone

Key	Summary	T	Assignee	P	Status	last comment
XCI-911	RDR: Implement resource and partition attribute sets using JSON fields		Elizabeth Pantalone		<span style="border: 1px solid gray; padding: 2px;">DEV-OPS</span>	This will be updated once the SP changes are solidified
XCI-922	Add SP tracking to RDR		Elizabeth Pantalone		<span style="border: 1px solid gray; padding: 2px;">DEV-OPS</span>	The deployment to rdr-test.xsede.org was successful. I have informed Tabitha, Shava, and JP of the changes in an email and will await their feedback. Goal is to get this to production by end of April.

2 issues



## Jonghoon Kim

Key	Summary	T	Assignee	P	Status	last comment
XCI-681	Implement Information Services API regression testing		Jonghoon Kim		<span style="border: 1px solid gray; padding: 2px;">IN PROGRESS</span>	Meeting on Wednesday kicked off this task.

1 issue

## Peter Enstrom

Key	Summary	T	Assignee	P	Status	last comment
-----	---------	---	----------	---	--------	--------------

XCI-817 [Link Training in the Resource V3 catalog to existing organizations](#)  Peter Enstrom  IN PROGRESS Hey Peter,

I created the catalog definition for XDCDB organizations:

```
warehouse=> select * from resource_v3_resourcev3catalog where "ID"='urn:ogf:glue2:info.xsede.org:catalog:xsede.org:xdcdb_acct_organizations';
ID | created_at | updated_at | Name | Affiliation | ShortDescription | CatalogMetaURL | CatalogUserURL | CatalogAPIURL | CatalogSchemaURL
```

---

```
urn:ogf:glue2:info.xsede.org:catalog:xsede.org:xdcdb_acct_organizations | 2022-03-02 10:51:24.515363+00 | 2022-03-02 10:54:46.031977+00 | XSEDE XDCDB Organizations | xsede.org | List of XSEDE affiliated organizations | https://info.xsede.org/wh1/resource-api/v3/catalog/id/urn:ogf:glue2:info.xsede.org:catalog:xsede.org:xdcdb_acct_organizations | select organization_alias, organization_name, B.organization_id from acct.organization_aliases A FULL JOIN acct.organization B ON A.organization_id = B.organization_id WHERE is_reconciled = '\t' | (1 row)
```

When you load XDCDB organizations you should use these values in ResourceV3Local and ResourceV3



```
ID = urn:ogf:glue2:info.xsede.org:resource:xsede.org:xdcdb_acct_organizations:
<organization_id>
Affiliation = xsede.org
LocalID = <organization_id>
LocalType = acct.organizations
LocalURL = none
CatalogMetaURL = https://info.xsede.org/wh1/resource-api/v3/catalog/id/urn:ogf:glue2:info.xsede.org:catalog:xsede.org:xdcdb_acct_organizations/
```

Where <organization\_id> is the local unique id for that organizations in XDCDB

Please let me know if you're waiting for anything else from me.

Thanks,









JP

XCI-488 [Load XSEDE training offerings into the Resource Catalog V3 to enable discovery](#)  Peter Enstrom  IN PROGRESS Worked through the changes to organization names with Susan. Created a ticket for adding missing aliases to the XDCDB. Tested and verified there are no longer any unmatched organization names.

Looking at some other comments that Susan had. She pointed out that the Short Description is the same as the title for courses on the training discovery page. Currently the Description in the warehouse is the course's description with more information appended. I could set the Short Description to be the item's description without the extra information.

2 issues

## Eric Blau

Key	Summary	T	Assignee	P	Status	last comment
XCI-971	<a href="#">Filter retired images from Jetstream and Jetstream2</a>		Eric Blau		<span>IN PROGRESS</span>	Haven't heard from the Jetstream folks, need to follow up to confirm the retired naming convention. Code changes are awaiting confirmation
XCI-970	<a href="#">Migrate relevant SVN content to XSEDE Github</a>		Eric Blau		<span>IN PROGRESS</span>	Active as Eric prepares transition plan
XCI-972	<a href="#">Handoff XCI Ansible Configuration Management repository to ACCESS</a>		Eric Blau		<span>IN PROGRESS</span>	Information gathering/planning has begun
XCI-973	<a href="#">Handoff RSP Software Distribution Repositories to ACCESS</a>		Eric Blau		<span>IN PROGRESS</span>	Information gathering has begun

XCI-906 Release IPF-1.7 with Fall 2021 set of improvements









 Eric Blau

TEST READINESS REVIEW

Pending documentation change for most recent pip install problem reported by Jeff.





5 issues

## Scott Koranda

Key	Summary	T	Assignee	P	Status	last comment
XCI-947	Further enhancements to Registry onboarding workflow plugin		Scott Koranda		IN PROGRESS	
XCI-886	COmanage Group Management phase 1 integrations		Scott Koranda		IN PROGRESS	Deb Nigra has created a snapshot of Non-staff Jira accounts at <a href="https://docs.google.com/spreadsheets/d/16fleH0uRT7dLk-PJls3udwLUfNUsTnEDpO-CbSj9Cac/edit#gid=0">https://docs.google.com/spreadsheets/d/16fleH0uRT7dLk-PJls3udwLUfNUsTnEDpO-CbSj9Cac/edit#gid=0</a>
XCI-929	Slack integration with COmanage Registry		Scott Koranda		IN PROGRESS	Note that the person who creates the Slack app must be logged in and be an "Org Owner". Then the bearer token created is tied directly to that person: "The token-generating account must remain an Admin or Owner in order to make SCIM updates."  Also: "One more note: the token generated can only action on accounts with the same or fewer permissions. For example, if an Admin account generates a SCIM token, they can take action on other Admins or members. They cannot take action on Owners."  So really want the person who creates the app and obtains the bearer token to be an Owner and not just an Admin.
XCI-957	Further email list integrations with COmanage Registry		Scott Koranda		IN PROGRESS	After talking with Scott Wells and the program office, we are going to go ahead and queue up all of the rest of the WBS email lists instead of doing them WBS by WBS.

4 issues

## Jim Basney

Key	Summary	T	Assignee	P	Status	Last Comment
XCI-981	Retirement/Transition Plans for RACD Security Components		Jim Basney		IN PROGRESS	Docs: <ul style="list-style-type: none"> <li>XCI-981 Retirement/Transition Plans for RACD Security Components (deliverable of this activity)</li> <li>XSEDE Detailed Transition Plan 2022 (XSEDE-wide transition plans)</li> <li>RACD Transition to ACCESS (folder for transition plans)</li> </ul>
XCI-800	Security Token Assurance for Authentication and Authorization interoperability engagements		Jim Basney		IN PROGRESS	On the May 9 AEGIS call, we: <ul style="list-style-type: none"> <li>Reviewed the R&amp;E Profile for OIDC</li> <li>Discussed the ELIXIR AAI migration to Lifescience AAI</li> <li>Reviewed AARC Guidelines Adoption Status including XSEDE-ACCESS transition plans</li> </ul> On the May 19 WLCG AuthZ call ( <a href="https://indico.cern.ch/event/1161419/">https://indico.cern.ch/event/1161419/</a> ), we discussed: <ul style="list-style-type: none"> <li>The upcoming DIRAC release will contain initial support for tokens.</li> <li>The upcoming Indigo IAM release contains software framework upgrades and user interface improvements.</li> <li>Indigo IAM plans to implement AARC guidelines for EOSC AAI use cases.</li> </ul>

2 issues

## Lee Liming

Key	Summary	T	Assignee	P	Status	Last Comment
XCI-978	New use case for viewing usage data	<input checked="" type="checkbox"/>	Lee Liming	•	CLOSED	The PDF for public review will be completed as part of the XSEDE use case repository transition to ACCESS. (Specifically, the final round of submissions to IDEALS.)
XCI-902	Monitor GCS 5.4 deployments and keep track of new feature availability	<input checked="" type="checkbox"/>	Lee Liming	⚡	IN PROGRESS	<b>For 4/21 RACD Management meeting:</b> TAMU's FASTER system (XSEDE-allocated L2) is bringing in a GCS 5.4 endpoint. I've requested the usual info about the features they're providing on the endpoint so we can update XSEDE's documentation and track availability of specific features.

2 issues

## JP Navarro

Key	Summary	T	Assignee	P	Status	Last Comment
XCI-834	Open OnDemand Collaboration	<input type="checkbox"/>	JP Navarro	📌	IN PROGRESS	Shava, Lee, and JP met with OOD team about pilot effort and how it could support new ACCESS Track 2 OOD plans.
XCI-743	Pilot resource discovery web browser applications (Web Apps)	<input type="checkbox"/>	Choonhan Youn	•	DEV-OPS	Choonhan is adjust the web-app to be served directly from GitHub and not require an AWS container.

2 issues

## Shava Smallen

Key	Summary	T	Assignee	P	Status	last comment
XCI-906	Release IPF-1.7 with Fall 2021 set of improvements	<input type="checkbox"/>	Eric Blau	•	TEST READINESS REVIEW	Pending documentation change for most recent pip install problem reported by Jeff.
XCI-883	Develop or adopt tools to automate detection of non-inclusive terms in our online content	<input type="checkbox"/>	Shava Smallen	⚡	DEV-OPS	This work is in progress. So far we have identified Sitebulb for web crawling and search of images and PDFs. Justin is working on a small Google doc Python crawler program.
XCI-670	Identify partner(s) for security vulnerability assistance	<input type="checkbox"/>	Derek Simmel	•	IN PROGRESS	<a href="#">Derek Simmel</a> working with SecOps team to document security vulnerability tools.
XCI-669	Readiness assessment for security vulnerability scanning service	<input type="checkbox"/>	Derek Simmel	•	IN PROGRESS	On 3-2-2022 Derek, Shava, and JP discussed: <ul style="list-style-type: none"><li>• Surveying SPs</li><li>• A table summarizing the tools and which SPs are using them</li><li>• Including pointers to each tool</li><li>• Some summary of "most suited for" on each tool</li><li>• Stick to tools that people in our community have used</li></ul>
XCI-521	Kepler workflow CI integration engagement	<input type="checkbox"/>	Shava Smallen	⚡	IN PROGRESS	We are exploring if we should cancel this collaboration due to lack of users and Kepler team resources.

5 issues

## In Planning

Key	Summary	T	Assignee	Sub-Tasks	Linked Issues	last comment
XCI-915	Improve XCI's AWS configuration per SecOPs discussion on 09-17-2021	<input type="radio"/>	Unassigned			
XCI-472	Provide a command line tool to lookup up information services job status	<input type="radio"/>	Unassigned		XCI-553	This is useful to SPs and could easily be added to xinfo.
XCI-416	CDP update for SGW-4: New approach for direct large transfer between a gateway user and SPs using gateway credentials	<input type="radio"/>	Lee Liming		XCI-3	<p><b>For 8/5 RACD management meeting:</b></p> <p>Lee, Jim, JP, and Eric huddled yesterday to discuss another detail: how community accounts should authenticate with Globus (web app, CLI, API) given the new XSEDE InCommon IDP, which requires Duo. Jim explained how to add devices to a Duo enrollment, so community account-holders can share access to the account even with the DUo requirement. We also agreed that we will document how Globus client credentials for science gateways (self-service generated at <a href="https://developers.globus.org">https://developers.globus.org</a>) can be mapped to the local community account on an SP resource (for mapped collection access), as this is the only way a gateway can use an SP resource via Globus if the SP resource doesn't support guest collections.</p> <ul style="list-style-type: none"> <li>• Lee will wrap up the science gateway setup documentation to include these new details.</li> <li>• With info provided by Lee, Eric will update the XSEDE GCS 5.4 Install Guide to explain the client credential mapping issue &amp; process.</li> <li>• Lee will draft a design document for "science gateway data access via Globus" that explains from a design &amp; security perspective how the setup described in the gateway &amp; SP docs works.</li> <li>• Lee will initiate a new DSR on "science gateway data access via Globus" with the design doc, gateway doc, and updated XSEDE GCS 5.4 Install Guide.</li> </ul>
XCI-727	Document missing XDCDB-related use cases from March 2020 Quarterly	<input type="radio"/>	Unassigned		QMA-428	Discussed at March 2021 quarterly and put on hold until Dave H tells XCI our help would be useful.
XCI-696	Establish XSEDE branded container spaces	<input type="radio"/>	Richard Knepper			
XCI-657	Documentation for CVMFS client installation	<input type="radio"/>	Unassigned			Shava Smullen and JP Navarro discussed who will work on this activity.
XCI-346	New CDP for CAN-01 Run a remote job	<input type="radio"/>	Lee Liming			<p>This use case was updated as part of <del>XCI-594</del>, and the new links are as follows.</p> <ul style="list-style-type: none"> <li>• <a href="#">Full description (public)</a></li> <li>• <a href="#">Full description (for review)</a></li> <li>• <a href="#">Full description (drafting version)</a></li> </ul> <p>Next steps (same as before):</p> <ol style="list-style-type: none"> <li>1. Point JP at the new use case draft.</li> <li>2. Start a Google doc with a list of candidate solutions and point JP at it. E.g., SciGaP, Airivata, Kepler, Galaxy, Pegasus (presumably, all of them use SSH)</li> <li>3. Contact SGCI and tell them that RACD is trying to determine the status of CAN-01 and related use cases: we believe that something is satisfying the use cases, but we don't know what it is. Can they help us explain the status of the use cases?</li> </ol>

7 issues

## Start Next

Key	T	Fix Version/s	xsede priority	use case priority	xsede areas	Assignee	Summary
XCI-732	✓	PY9 (Sep '19 - Aug '20)	4.2 UREP January 2019	High	RACD Data	JP Navarro	Document 90-day post-allocation grace period for data transfers
XCI-414	○	PY9 (Sep '19 - Aug '20)	4.0 XCI Management		RACD Management	JP Navarro	Improve XCI services awareness
XCI-638	✓	PY9 (Sep '19 - Aug '20)	3.7 UREP	Medium	RACD Integration Services	Shava Smallen	Explore CVMFS use cases, priority, and potential value
XCI-671	○	PY9 (Sep '19 - Aug '20)	3.7 UREP	Medium	RACD Data RACD Execution	Unassigned	Coordinate CVMFS support on XSEDE SP resources
XCI-411	✓	PY9 (Sep '19 - Aug '20)	3.6 UREP'17		RACD Security	Lee Liming	Plan and launch GRP-02, GRP-03 CDP activities
XCI-47	○	PY7 (Sep '17 - Aug '18), PY9 (Sep '19 - Aug '20)	3.6 UREP'16		RACD Security	Galen Arnold	CDP for IDM-03: Change an XSEDE user profile
XCI-672	○	PY9 (Sep '19 - Aug '20)	3.6 UREP	Medium		Unassigned	CVMFS repository hosting
XCI-667	+	PY9 (Sep '19 - Aug '20)	3.5 UREP	Low	RACD Execution	Unassigned	Publish user documentation on how to setup bastion login nodes for virtual clusters
XCI-87	●	PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	JP Navarro	SP Resource Console should not show Green for no publishing
XCI-151	✓	PY9 (Sep '19 - Aug '20)	-		RACD Requirements Analysis	JP Navarro	Create use cases for delivered RSP capabilities
XCI-201	○	PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	JP Navarro	Collect Globus toolkit command/tools usage from enterprise services
XCI-202	+	PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	JP Navarro	Analyze GT commands/tools and service usage by Gateways
XCI-499	✓	PY9 (Sep '19 - Aug '20)	-	High	RACD Integration Services	Lee Liming	OAuth-SSH User Documentation for XUP
XCI-510	✓	PY9 (Sep '19 - Aug '20)	-			Unassigned	Produce semi-annual community update of upcoming XCI deliverables, Spring 2019
XCI-579	●	PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	Unassigned	Manually registered RSP software doesn't have a provider
XCI-580	✓	PY9 (Sep '19 - Aug '20)	-		RACD Data RACD Requirements Analysis	Lee Liming	Draft dataset sharing use cases based on IEEE DataPort capabilities
XCI-608	✓	PY9 (Sep '19 - Aug '20)	-	High	RACD Integration Services RACD Security	Lee Liming	Security design review for OAuth-SSH server deployment
XCI-613	✓	PY9 (Sep '19 - Aug '20)	-			JP Navarro	Enhance RabbitMQ node resilience by moving mnesia directory to a new disk
XCI-636	○	PY9 (Sep '19 - Aug '20)	-			Unassigned	Update status of use case CAN-03
XCI-687	+	PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	David Hart	RDR document use cases
XCI-697	○	PY9 (Sep '19 - Aug '20)	-			Unassigned	Create and publish initial XSEDE user containers and templates/recipes
XCI-710	●	PY9 (Sep '19 - Aug '20)	-		RACD Integration Services	Unassigned	Improve Information Services router information quality checks
XCI-711	+	PY9 (Sep '19 - Aug '20), PY11 (Sep '21 - Aug '22)	-		RACD Integration Services	Unassigned	Improve Information Services router failure monitoring



XCI-712		PY9 (Sep '19 - Aug '20)	-	RACD Integration Services	Unassigned	Improve Information Services API monitoring
XCI-715		PY9 (Sep '19 - Aug '20)	-	RACD Security	Jim Basney	Update oa4mp.xsede.org to latest OA4MP server software
XCI-724		PY9 (Sep '19 - Aug '20)	-	RACD Integration Services	JP Navarro	New CDP for CB-18
XCI-734		PY9 (Sep '19 - Aug '20)	-	RACD Integration Services	Unassigned	Load Use Cases and Delivery Plans into the Resource Catalog V3 as capability Guides to enable discovery
XCI-744		PY9 (Sep '19 - Aug '20)	-	RACD Integration Services	Rob Light	Add an "Campus" Provider Level in RDR
XCI-4		PY10 (Sep '20 - Aug '21)	-	RACD Data	Lee Liming	Revise CDPs for CAN-2 & ALL related use cases to use GCS distribution
XCI-718		PY10 (Sep '20 - Aug '21)	-		Unassigned	Evaluate OneDataShare for CAN-02 (Managed Data Transfer)
XCI-731		PY10 (Sep '20 - Aug '21)	-		JP Navarro	Deliver a SP Capability List for L3 campuses
XCI-761		PY10 (Sep '20 - Aug '21)	-		Eric Blau	Recommend that SPs publish Field of Science in Module Category fields
XCI-764		PY10 (Sep '20 - Aug '21)	-		Unassigned	COmanage Group Management Phase 3 of XSEDE user community defined groups
XCI-773		PY10 (Sep '20 - Aug '21)	-	RACD Integration Services	Unassigned	Implement resource provider and resource discovery user interface
XCI-798		PY10 (Sep '20 - Aug '21)	-		Unassigned	Expand Resource V3 elasticsearch aggregation
XCI-815		PY10 (Sep '20 - Aug '21)	-	RACD Integration Services	JP Navarro	Schedule a Metrics design presentation and discussion with XCI and other interested parties
XCI-819		PY10 (Sep '20 - Aug '21)	-		Choonhan Youn	XCI AWS Service Improvements for Q1 2021
XCI-836		PY10 (Sep '20 - Aug '21)	-	RACD Security	Unassigned	Collect myproxy.xsede.org usage data
XCI-837		PY10 (Sep '20 - Aug '21)	-		Unassigned	Collect oa4mp.xsede.org usage data
XCI-850		PY10 (Sep '20 - Aug '21)	-		JP Navarro	Load RSP Software and Online Services into GLUE2 entities
XCI-865		PY10 (Sep '20 - Aug '21)	-	RACD Integration Services	Unassigned	Deliver XSEDE GCS v5.4 user and gateway documentation updates
XCI-890		PY10 (Sep '20 - Aug '21)	-	RACD Integration Services	Lee Liming	Update COmanage Phase 1 CDP status as of 7/1/2021
XCI-135		PY11 (Sep '21 - Aug '22)	-		JP Navarro	Provide Information Services API returning batch system information
XCI-136		PY11 (Sep '21 - Aug '22)	-		Unassigned	Enhance Information Services API to provide better API response documentation
XCI-152		PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	JP Navarro	Implement Cloud (Jetstream) utilization publishing in IPF
XCI-220		PY11 (Sep '21 - Aug '22)	-		JP Navarro	Inform workflow providers of XSEDE's Globus Toolkit transition plans
XCI-243		PY11 (Sep '21 - Aug '22)	-		JP Navarro	Improve json, xml, html response support and standard Response and Exception handling
XCI-252		PY11 (Sep '21 - Aug '22)	-		Unassigned	Provide an API to lookup a user's allocation project IDs
XCI-286		PY11 (Sep '21 - Aug '22)	-		Unassigned	Review all package installation documents and update Information services instructions

XCI-306	✓	PY11 (Sep '21 - Aug '22)	-		Eric Blau	Preserve karnak source in GitHub during retirement
XCI-369	+	PY11 (Sep '21 - Aug '22)	-		Unassigned	Consider changing xduusage to use suid binary that execs xduusage script
XCI-553	✓	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Eric Blau	Document use cases for efficient central job lookup service used by SP and central services
XCI-792	✓	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Register XSEDE Consulting and Support services in the Resource V3 catalog
XCI-853	✓	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Fix RSP link checker broken links
XCI-862	+	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Load Illinois DataBank collections into the resource discovery catalog
XCI-877	+	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Update Campus Cluster Login using XSEDE SSO Implementation Instructions 2021
XCI-882	✓	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Retire karnak.xsede.org
XCI-903	✓	PY11 (Sep '21 - Aug '22)	-	RACD Data	Eric Blau	Retire legacy methods of registering Globus endpoints
XCI-905	✓	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Retire Resource V1 and V2 APIs and catalogs
XCI-907	✓	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Retire Manage-Speedpage router
XCI-917	+	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Choonhan Youn	Upgrade xduusage to new accounting API
XCI-919	⬮	PY11 (Sep '21 - Aug '22)	-		JP Navarro	Apply critical NGINX patch to RACD servers
XCI-935	+	PY11 (Sep '21 - Aug '22)	-		Eric Blau	Write a router that diffs and/or syncs SGCI API contents with GitHub SGCI repository
XCI-936	+	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Peter Enstrom	Load XCDB Organizations into Information Services for reference
XCI-937	✓	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Eric Blau	Retire xdresourceid
XCI-938	✓	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Retire gateway submit attributes command line/client tool
XCI-939	✓	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Retire XSEDE common user environment (CUE)
XCI-940	✓	PY11 (Sep '21 - Aug '22)	-		Unassigned	Retire UberFTP
XCI-941	+	PY11 (Sep '21 - Aug '22)	-		Unassigned	Release xduinfo 2.0
XCI-942	+	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Rename the XSEDE Resource ID field in RDR as Global Resource ID
XCI-956	+	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Convert usage IP addresses to hostnames where possible
XCI-963	✓	PY11 (Sep '21 - Aug '22)	-		JP Navarro	Retire TeraGrid and XSEDE SVN repository on software.xsede.org
XCI-968	✓	PY11 (Sep '21 - Aug '22)	-	RACD Integration Services	Unassigned	Document procedure for testing and applying warehouse changes
XCI-983	⊖	PY11 (Sep '21 - Aug '22)	-		Elizabeth Pantalone	Add frontend validation to RDR partition edit

74 issues

# Action Items

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found