

WBS 2.3.2 SMT Updates

Will generally limit SMT updates to:

1. Newly completed CDPs
2. Start of significant new activities (evaluations, engagements, integration, etc.)
3. Delivery of significant new capabilities, and rejections if any

Current/Project Year 1:

- 7 July 2016
 - Started RDR improvements ([SDIACT-212](#))
 - Support tracking of GPU, accelerator, and other special characteristics
 - Make sure it can handle Level 3 SP resources
 - Enhance RDR administration interface
 - Address service failover
 - Publish RDR changes
 - Complete upgrade of software.xsede.org ([SDIACT-208](#))
 - Extracted JIRA and Confluence to a separate server
 - Initial home for new XSEDE2 Community Software Repository (XCSR)
 - Enhanced content management using Drupal
 - Major CentOS 5 to CentOS 7 upgrade